Day Record - Confirmation

Waurn Ponds Technology Precinct, Building F
SV Project ID: SV-2026-0011
Site Address: Waurn Ponds VIC 3216
Record Date: Monday, 10 August 2026
Day Type: Working day

Section 1: Record Provenance

EOD Lock: 18/11/2026, 4:01:43 pm by System (auto-lock)

`Record fingerprint: d88ea54546e35eea4d2b2f057adca06a51c75a040a04a0eccb685541a59fd8c1`

Record Integrity: This record has never been unlocked or modified since original EOD lock.

Section 2: Daily KPIs

TSR: 50%
Average Gate Turnaround: - min
Vector Zone: Red
Health Score: 41
Material Delays: 0
Total Deliveries: 1
Total Tasks: 4

Section 2B: Weather

06:00	09:00	12:00	15:00	18:00	21:00
11°C	11°C	12°C	14°C	13°C	10°C
Moderate drizzle	Slight rain	Light drizzle	Light drizzle	Mainly clear	Mainly clear
Rain: 0.8mm	Rain: 1.9mm	Rain: 0.3mm	Rain: 0.1mm	Rain: 0mm	Rain: 0mm

Weather from the Open-Meteo historical archive for this site, fetched after the day rather than captured on it.

Section 3: Gate Log

DEL Ref	Supplier	Class	Window	Arrived	Departed	Turnaround	Status	Issues
DEL-004	Ring Road Earthmoving	Earthworks & Spoil	07:00-08:00	Not recorded	Not recorded	-	Scheduled	-

Section 3B: Reschedule History

Section 3C: Photo Evidence - Deliveries

None attached.

Section 4: Commitment Log

Task Ref	Task	Trade	Assigned To	Outcome	RFV Code	Notes
TSK-006	Bulk excavation Zone A	Earthworks & Excavation	Ring Road Earthmoving	Not completed	Wet Weather	-
TSK-007	Site office and amenities fit-out	Other	Barwon Site Services	Completed	-	-
TSK-008	Site shed lighting and power fit-out	Electrical Services	Grovedale Electrical Services	Completed	-	-
TSK-009	Spoil cart-away Zone A	Earthworks & Excavation	Ring Road Earthmoving	Not completed	Wet Weather	-

Section 4B: Commitment History

Section 4C: Photo Evidence - Tasks

None attached.

Section 5: Document Evidence

None attached.

Section 6: Day Notes

No notes recorded for this day.

Supplementary fingerprint: 4c35894868df04add8b7d335a46723259aa682778f0ccb7bb3991165afa60221

This record was generated by SiteVector on 18/11/2026, 4:18:53 pm. The underlying data was locked at EOD on 18/11/2026, 4:01:43 pm and has never been modified. SiteVector records are locked at end of day. Any subsequent modifications are logged in the audit trail above. SiteVector accepts no liability for the accuracy of data entered by platform users. Verify this record's integrity at any time by scanning the QR code or visiting sitevector.com.au/verify.